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Site Name: 1Operational Period: 

Task Order 62 CES Environmental loate: 9-29-2014 

U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: Federal 
Division/ 
Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue water transfer from Middle Pond to the North Pond 
Continue procurement activities for site set up and sludge removal. 
Continue development of safety procedures for sludge box material transfer. 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA f LeRoy Cassidey, CB&I Fede_ra_l_ ~ 
Site Cerclis:# TXD 008950461~ :On-Scene Coordinator: ERRS Response Manager 

Task Order: 062 Date: 9.30.2014 Time:1700 j Date: 9.30.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick -up Truck 1 1 

Foreman 1 1 

Health and Safety Manager 

Truck Driver 

Equipment Operator 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

1 

1 

Trash Pumps 2 2 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

2 

1 

1 

1 

2 

1 

1 

1 

- - -- 1---------

ORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary }(Input for day's 1900-55): 

Crew cleared trees, cut grass and removed debris from fences in the support zone. 

SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond. 

HIS continued developed list of safety/operational procedures for sludge removal. 

Contract finalized for Anytime Electric. Electrician scheduled for tomorrow 1 PM. 

Bids received on Bean Pump. RFP issued for PPE. Pressure washer bids received. 

osc Date: Time: R 
Time:1000 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Insert drain in South Pond 

Continue to develop site specific H/S documents for the sludge removal 

Continue procurement on equipment, materials, and supplies for sludge transfer from the roll off boxes. 
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